IT Curriculum Update
IPT
Weekly Meeting
25 September 2014

AGENDA

- Welcome and Introductions
- Purpose of Meeting – Get Status on Priority 1 Competency Papers
- Status of SEI Support – Eric Ferguson SEI Lead
- Status of Competency Papers
- Schedule

Priority 1 - Competency Papers (8) (30 Sep)

Comp#4 (Bus Case Analysis) – Mike Thorne (SEI review)
Comp#7 (Capability Planning) – Kevin Corcoran (SEI rev)
Comp#10 (SW Dev) – Matt Kennedy (SEI rev)

Comp#12 (CPI) – Matt Kennedy (John Markevicz/SEI rev)
Comp#16 (IT Contracting) – Kathy Spainhower (Markevicz/SEI review)
Comp#18 (SW/Sys Life-Cycle) – Joe Cooke (Markevicz/SEI review)
Comp#19 (Metrics) – Mike Denny (Cheryl

ITCU TARGET GOALS for STEP 3 (as of 25 Sep)

30 Sep (Original Goal): Complete Priority 1 Competency Papers (11) to include YES answers to all seven (7) questions below

9 Oct (ITCU WIPT): Requirements Readiness Review (RRR) for all Priority 1 Competencies (11 papers) Completed

21 Oct (PM): PDR IRM202 (PDR definition is TLOs/ELOs/MTs mapping to Schedule/Lessons/Exercises/Practicums Identified)

23 Oct (PM): CDR IRM202 (CDR definition is TLOs/ELOs/MTs mapped to specific slides/exercises/practicums/assessment tools/”Owners who will update” Identified)

18 Nov (PM): PDR IRM101, IRM304, SAM301

20 Nov (PM): CDR IRM101, IRM304, SAM301

Comp#4 (Bus Case Analysis) – Mike Thorne (SEI Review)

-Competency Element 4.1

1--Course Content (What the Students Need to Know) Complete? YES

2--Course Content References Complete? YES

3--TLOs/ELOs Complete? YES

4--Major Takeaways (Assessment Criteria) Complete? YES

5--Course Mapping Complete? YES

6--Independent Review Complete? NO – Made contact with SEI (Nancy Mead). She is reviewing document and will provide this week.
7--Final Paper Updated and Posted to Blackboard? NO – However, I expect to be complete on time (30 Sep)

-Competency Element 7.1

1--Course Content (What the Students Need to Know) Complete? YES

2--Course Content References Complete? YES

3--TLOs/ELOs Complete? YES

4--Major Takeaways (Assessment Criteria) Complete? YES

5--Course Mapping Complete? YES

6--Independent Review Complete? ? NO – Made contact with SEI (Summer Fowler). She is reviewing document and will provide input by 30 September
7--Final Paper Updated and Posted to Blackboard? NO – Based on preliminary SEI input, I expect to be complete on time (30 Sep)

Comp#10 (SW Dev) – Matt Kennedy (SEI Review)

-Competency Element 10.1

1--Course Content (What the Students Need to Know) Complete? YES

2--Course Content References Complete? YES

3--TLOs/ELOs Complete? YES

4--Major Takeaways (Assessment Criteria) Complete? YES

5--Course Mapping Complete? YES

6--Independent Review Complete? NO

7--Final Paper Updated and Posted to Blackboard? NO

-Competency Element 12.1

1--Course Content (What the Students Need to Know) Complete? YES

2--Course Content References Complete? YES

3--TLOs/ELOs Complete? YES

4--Major Takeaways (Assessment Criteria) Complete? YES

5--Course Mapping Complete? YES

6--Independent Review Complete? NO

7--Final Paper Updated and Posted to Blackboard? NO

-Competency Element 16.1

1--Course Content (What the Students Need to Know) Complete? NO

2--Course Content References Complete? NO

3--TLOs/ELOs Complete? NO

4--Major Takeaways (Assessment Criteria) Complete? NO

5--Course Mapping Complete? NO

6--Independent Review Complete? NO

7--Final Paper Updated and Posted to Blackboard? NO

-Competency Element 16.2

1--Course Content (What the Students Need to Know) Complete? NO

2--Course Content References Complete? NO

3--TLOs/ELOs Complete? NO

4--Major Takeaways (Assessment Criteria) Complete? NO

5--Course Mapping Complete? NO

6--Independent Review Complete? NO

7--Final Paper Updated and Posted to Blackboard? NO

-Competency Element 16.3

1--Course Content (What the Students Need to Know) Complete? NO

2--Course Content References Complete? NO

3--TLOs/ELOs Complete? NO

4--Major Takeaways (Assessment Criteria) Complete? NO

5--Course Mapping Complete? NO

6--Independent Review Complete? NO

7--Final Paper Updated and Posted to Blackboard? NO

Comp#18 (SW/Sys Life-Cycle) – Joe Cooke (Markevicz/SEI review)

-Competency Element 18.1

1--Course Content (What the Students Need to Know) Complete? YES

2--Course Content References Complete? YES

3--TLOs/ELOs Complete? YES

4--Major Takeaways (Assessment Criteria) Complete? YES

5--Course Mapping Complete? YES

6--Independent Review Complete? NO-Awaiting Don Firesmith, SEI, review

7--Final Paper Updated and Posted to Blackboard? NO

Comp#19 (Metrics) – Mike Denny (Cheryl Jones/Jack McGarry)

-Competency Element 19.1

1--Course Content (What the Students Need to Know) Complete? NO

2--Course Content References Complete? NO

3--TLOs/ELOs Complete? YES

4--Major Takeaways (Assessment Criteria) Complete? YES

5--Course Mapping Complete? YES

6--Independent Review Complete? YES

7--Final Paper Updated and Posted to Blackboard? NO

-Competency Element 19.2

1--Course Content (What the Students Need to Know) Complete? NO

2--Course Content References Complete? NO

3--TLOs/ELOs Complete? YES

4--Major Takeaways (Assessment Criteria) Complete? YES

5--Course Mapping Complete? YES

6--Independent Review Complete? YES

7--Final Paper Updated and Posted to Blackboard? NO

Comp#26 (IA/Cyber) – Tim Denman (Michelle Bailey/SEI review)

-Competency Element 26.1

1--Course Content (What the Students Need to Know) Complete? YES

2--Course Content References Complete? YES

3--TLOs/ELOs Complete? YES

4--Major Takeaways (Assessment Criteria) Complete? YES

5--Course Mapping Complete? YES

6--Independent Review Complete? NO -. I've contacted Carol Woody from SEI and she will review by Monday of next week.

7--Final Paper Updated and Posted to Blackboard? NO

Proposed Priority 2 - Competency Papers (21)
(15 December Due Date)

Comp#1 (IT Policy) – Bob Skertic
Comp#2 (Acquisition Strategy) – Bob Skertic
Comp#5 (AoA) – Mike Denny
Comp#6 (Cost, Sched, Perf) – Joe Cooke
Comp#8 (EA) – Kevin Corcoran
Comp#9 (DM) – Mike Denny
Comp#11 (Deploy/Trans) – Tim Denman
Comp#14 (Req Mgmt) – Tim Denman
Comp#15 (IT Proj Oversight) – Kevin Corcoran
Comp#20 (Risk Mgmt) – Tim Denman
Comp#22 (SW Test and Eval) – Mike Denny
Comp#21 (EVM) – Bob Skertic/Dennis Hall/Kim Hunter
Comp#24 (SW QA) – Bob Skertic
Comp#27 (SW Dev and SE) – Matt Kennedy
Comp#30 (SW Support) – Joe Cooke
Comp#31 (Cloud) – Bob Skertic
Comp#32 (CM) – Tim Denman
Comp#33 (IT Supply Chain) – Matt Kennedy
Comp#35 (Leading Change) – Joe Cooke
Comp#37 (Problem Solving) – Joe Cooke
Comp#38 (Strategic Thinking) – Bob Skertic

Proposed Priority 3 - Competency Papers (12) (30 March 15 Due Date)

Comp#3 (CPIC) - Joe Cooke

Comp#13 (Trade Studies) – Mike Denny

Comp#17 (Best Practices) – Bob Skertic

Comp#23 (IT Portfolios) – Joe Cooke

Comp#25 (Tech Reviews) – Tim Denman

Comp#28 (Accessibility) – Mike Denny

Comp#29 (Current and Emerging IT Practices) – Matt Kennedy

Comp#34 (Partnering) – Joe Cooke

Comp#36 (Communication) – Joe Cooke

Comp#39 (Achievement Orientation) – Joe Cooke

Comp#40 (Accountability) – Bob Skertic

Comp#41 (Entrepreneurship) – Bob Skertic

ITCU TARGET GOALS for STEP 3 (as of 25 Sep)

29/30 Sep Mini-Sprint CANCELLED!

30 Sep (Original Goal): Complete Priority 1 Competency Papers (11) to include YES answers to all seven (7) questions below

9 Oct (ITCU WIPT): Requirements Readiness Review (RRR) for all Priority 1 Competencies (11 papers) Completed

21 Oct (PM): PDR IRM202 (PDR definition is TLOs/ELOs/MTs mapping to Schedule/Lessons/Exercises/Practicums Identified)

23 Oct (PM): CDR IRM202 (CDR definition is TLOs/ELOs/MTs mapped to specific slides/exercises/practicums/assessment tools/”Owners who will update” Identified)

18 Nov (PM): PDR IRM101, IRM304, SAM301

20 Nov (PM): CDR IRM101, IRM304, SAM301

SCHEDULE

- 9 Oct ITCU WIPT
- 16 Oct ITCU WIPT
- 20 to 24 Oct ITCU Core Group Ketering Sprint
- 30 Oct ITCU WIPT
- 6 Nov ITCU WIPT
- 13 Nov ITCU WIPT
- 17 to 21 Nov ITCU IT Sprint
- 4 Dec ITCU WIPT
- 11 Dec ITCU WIPT